

TPB STAFF – PBPP ACTIVITIES CALENDAR

10/24/2017

Performance Based Planning and Programming Calendar - October 2017 to May 2018

	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18
Planning	Begin developing new TIP format for PBPP. Discuss with DOTs, TAs, others	Develop MOUs on PBPP responsibilities. Discuss with DOTs, TAs, MPOs	Brief Tech on PBPP responsibilities	Begin outline of PBPP system performance report for Visualize 2045		Draft MOU on PBPP Responsibilities to TPB	TPB adopt MOUs on PBPP Responsibilities	Draft PBPP system performance report for Visualize 2045
System Performance (Highway, Freight, CMAQ Program)	Examine data, conduct initial data analysis, consider sensitivity tests.	Coordinate with DOTs on results, required info for October 2018 Baseline Report		Brief Tech on preliminary results for region	Begin work on MPO CMAQ Performance Plan	CMAQ Public Access System data due from DOTs	Draft MPO CMAQ Performance Plan	DOTs set initial targets
Highway Safety		Brief TPB on Highway Safety Rule and draft targets	TPB adopt Highway Safety targets					
Highway Pavement & Bridge Conditions	2016 Pavement data available for analysis					Brief Tech on regional data, by jurisdiction		DOTs set initial targets
Transit Assets and Safety	Transit Agencies set FY2018 Transit Asset targets				Transit Safety final rule anticipated.			