

DRAFT

Cooperative Forecasting and Data Subcommittee Preliminary Round 8.1 Schedule as of May 3, 2011

Tasks:

- Establish new base year – 2010
- Integrate Census 2010 results into Round 8.1
- Employment File (Dun and Bradstreet Data/State ES-202 data) for new 2010 base year
- Develop preliminary local jurisdictional forecasts
- Reconcile regional projections and local forecasts
- Develop small area (TAZ level) forecasts
- Round 8.1 - COG Approval Process

May 2011 through October 2011

Review Census 2010 data – Summary File 1 – June – August 2011

Provide employment data to local jurisdictions – June/July/August? 2011

Develop preliminary local jurisdictional forecast (Control Totals) – October 2011

Reconcile Preliminary Local Jurisdictional Totals with Round 8.0 Econometric Model

Final local jurisdictional forecast (Control Totals) to COG staff – November meeting

December 2011 – January 2012

December or January? Region Forward Coalition (Round 8.1 discussion and action)

October 2011 through March 2012

Develop small area (TAZ level) forecasts

October 2012 through November 2012

October or November? - COG Board Adopts Round 8.1 Forecasts