

DRAFT

Cooperative Forecasting and Data Subcommittee Round 8 Schedule as of March 3, 2009

Tasks:

- Establish Round 8 Key Factors Subcommittee and identify key factors for the Regional Econometric Model
- Review the Round 7 Small Area Task Force paper
- Develop a NAICS – Land Use conversion technique
- Review new TAZ structure
- Develop preliminary local jurisdictional forecasts
- Reconcile regional projections and local forecasts
- Develop small area (TAZ level) forecasts
- Round 8 - COG Approval Process

February 2009 through June/July 2009

Development of the Round 8 Regional Econometric Model with consultation from Cooperative Forecasting and Data Subcommittee (Key Factors Subcommittee)

Model results (regional control totals) expected end of June 2009.

Model results presented to committee during July 2009 meeting.

September 2009 through December 2009

Present Round 8 Econometric Model results to the Planning Directors Technical Advisory Committee

Develop preliminary local jurisdictional forecast (Control Totals)

Reconcile Preliminary Local Jurisdictional Totals

January 2010

Metropolitan Development Policy Committee (Round 8 discussion and action)

July 2010

July - COG Board Adopts Round 8 Forecasts