

WORK PROGRAM TO UPDATE THE METROPOLITAN WASHINGTON ITS ARCHITECTURE

	Apr 2004	May 2004	June 2004	July 2004	Aug 2004	Sept 2004	Oct 2004	Nov 2004	Dec 2004	Jan 2005	Feb 2005	March 2005	Apr 2005
I. Restart of ITS Architecture Working Group													
II. Review of existing MWITSA and the Proposed Work Scope													
III. Review of Architectures of Major Stakeholder Agencies													
IV. Review of Compliance with Federal Guidelines and Identification of Tasks to Be Completed by April 2005													
V. Finalization of identification of tasks to be completed by April 2005													
VI. Development of the Revised MWITSA													
VII. MWITSA Stakeholder Workshop													
VIII. Review by Working Group and MOITS													
IX. Approval by the MOITS Policy Task Force													
X. Endorsement by TPB (Information Item Feb. 2005, Action Item Mar. 2005) and Transmission to Federal Agencies													