

Visualize 2045: Air Quality Conformity Project Inputs

Jane Posey, TPB Transportation Engineer
Stacy Cook, TPB Transportation Planner

TPB Technical Committee
Agenda Item 5

March 5, 2021

visualize
2045 A long-range
transportation plan
for the National
Capital Region




Conformity Schedule: Project Inputs

Plan and TIP Update Schedule

2020	12/16/20	The TPB will be asked to approve the Technical Input Solicitation document to initiate the Call for Projects.
	2/12/21	Project inputs for the LRTP and Air Quality Conformity (AQC) analysis due to TPB staff.
	3/5/21, 4/2/21	The TPB Technical Committee will review the conformity project inputs table in March and the draft inputs to the Plan and the draft AQC scope of work in April.
	4/2/21- 5/3/21	Public comment period on inputs to the Plan/AQC analysis, and AQC scope of work. MWAQC TAC will review this information during the April meeting.
2021	4/21/2021	TPB will receive a briefing on the draft inputs to the Plan/AQC analysis and the draft AQC scope of work.
	5/19/21	The TPB will receive a summary of the public comments on the draft inputs to the Plan and AQC analysis. The TPB and the agencies sponsoring the projects will have the opportunity to discuss and advise staff on responses.
	6/16/21	The TPB will review responses to comments and updates to inputs to the Plan and scope of work for the AQC analysis. The TPB will be asked to approve the inputs and scope, authorizing staff to begin analysis.

Conformity Inputs: Project InfoTrak (PIT)



Conformity Inputs: Project InfoTrak (PIT)

Project Tools |
 Reports |
 Other Tools |
 1649 | 5 | 322 | 720 |

 Advanced |

LRTP ID: CE1202 | VERSION: 2 | STATUS: Programmed
 LAST MODIFIED BY: Andrew Austin | LAST MODIFIED DATE: 2/22/2021

Project Information

PROJECT TITLE **Spell Check**

PROJECT DESCRIPTION **Spell Check**

PRIMARY PROJECT TYPE

LEAD AGENCY: MDOT/State Highway Administration |
 SECONDARY AGENCY: MDOT/State Highway Administration |
 COUNTY: Prince Georges |
 MUNICIPALITY:

PRIMARY CONTACT: |
 PHONE (10-DIGIT): |
 EMAIL: |
 URL:

ACCOMMODATIONS: |
 COMPLETE STREET ADVANCE: |
 COMPLETE STREET EXEMPT:

SYSTEM	ROUTE	LOCATION TYPE	FACILITY NAME	FROM	TO	DIST MILE(S)
Roadways	US 1	Road Segment	US 1	College Avenue	I 95 / I 495	3 Map

Conformity Information

MODEL

[REMOVE LOCATION]

SYSTEM	ROUTE	LOCATION TYPE	FROM	TO	DIST MILE(S)
Roadways	US 1		MD 193	Hollywood Road	
CONFORMITY ID	CONFORMITY NUMBER	AGENCY PHASE ID	IMPROVEMENT TYPE	FACILITY TYPE FROM	FACILITY TYPE TO
935		PG2531	Reconstruct	Major Arterial	Major Arterial
LANES FROM	LANES TO	UNDER CONSTRUCTION	ROW ACQUIRED	PROJECTED COMPLETION YEAR	COMPLETED YEAR
4	4			2035	


[REMOVE LOCATION]

SYSTEM	ROUTE	LOCATION TYPE	FROM	TO	DIST MILE(S)
Roadways	US 1		Hollywood Road	I 95 / I 495	
CONFORMITY ID	CONFORMITY NUMBER	AGENCY PHASE ID	IMPROVEMENT TYPE	FACILITY TYPE FROM	FACILITY TYPE TO
936		PG2531	Reconstruct	Major Arterial	Major Arterial
LANES FROM	LANES TO	UNDER CONSTRUCTION	ROW ACQUIRED	PROJECTED COMPLETION YEAR	COMPLETED YEAR
4	4			2035	

[ADD NEW LOCATION]



Conformity Inputs: Review



Conformity Inputs: Project Review

What's in the PIT?

2022 Update to VISUALIZE 2045 AIR QUALITY CONFORMITY NETWORK INPUTS
(highway)

DRA

PIT Project ID	Con ID	Project ID	Improvement	Facility	From	To	Facility		Lanes		Completion Date	Comments
							Fr	To	Fr	To		
MDOT												
3108	139	MP10A	Reconstruct	US 1	College Avenue	MD 193	2	2	4	4	2023	
CE1202	935 936	NRS	Reconstruct	US 1	MD 193	I 95 / I 495	2	2	4	4	2030 2035	
CE1200	370	MP9	Widen	MD 2/4 Solomons Island Road	North of Stoakley Road/Hospital Drive	South of MD 765A (south junction) just south of Parkers Creek	2	2	4	6	2040 2045	
CE1200					at Stoakley Road/Hospital Drive and at MD 765A (south junction)						2040 2045	
CE2246	913	NRS	Construct	MD 2 / MD 4 Interchange	at MD 235		2	5	4	6		
CE2246	645	NRS	Reconstruct	MD 4 Interchange	at MD 235		2	2	2	4	2031	
	127	MP2C	Widen	MD 3 Robert Crain Highway	I 595/US 50/US 301	Anne Arundel County Line	2	2	4	6	2035	project not in PIT
CE1194	355	NRS	Construct	MD 4	at Westphalia Road		2	5	4	6	2040	
3547	393	NRS	Construct	MD 4 Pennsylvania Avenue	at Suitland Parkway		5	5	4	4	2020	
CE1194	933	NRS	Construct	MD 4 Interchange	at Dower House Road		5	5	4	6	2040	
CE1194	212	MP3A	Widen	MD 4 Pennsylvania Avenue	I-95/I-495	MD 223	5	5	4	6	2040	
CE1196	440	NRS	Construct	MD 5	at Eamshaw/Burch Hill Roads		2	5	4	6	2030 2035	CONID should be 440 (not 4301)
3469 CE1196	205	MP4F	Widen/ Upgrade	MD 5 Branch Avenue	US 301 at T.B.	North of I 95 / I 495	2	5	4	6	2030	project in LRTP and TIP. In LRTP CONID should be 205 (not 440). In LRTP Conformity number MP4F needs to be added. In LRTP completion date is 2035, in TIP it is 2030. Which is correct?
	354	NRS	Construct	MD 5	at MD 373 and Brandywine Road		2	5	4	6	2019	This project is not in PIT. Is it complete?

- = Conformity Project Input Table Matches PIT
- = changes since the 2020 Amendment
- = Question or concern about conformity information in PIT (see comments on right)
- = No conformity info in PIT or project not in PIT (see comments on right)

Conformity Inputs: Review

In Early March...

- TPB staff will continue with review of PIT inputs
- TPB staff will share conformity project table with planning agencies
- Planning agencies will review conformity table and make necessary updates to project info in PIT

COMMENT PERIOD STARTS APRIL 2

Conformity Inputs: Next Steps

- Review project mapping in PIT
- Collect and review transit details
- Identify “major change” projects and prepare detailed information sheets

TPB April 2021 Work Session: Facilitated Review of Technical Inputs

Purpose: Provide an opportunity for the Transportation Planning Board to register comments on the inputs, discuss inputs with other members and ask the submitting agencies questions about the inputs.

Draft Agenda

When: April 21, 2021, 10:30 A.M. - 11:55 A.M.

10:30 A.M. Welcome – Director Srikanth

10:35 A.M. Purpose – Chair Allen

10:40 A.M. Staff review of technical inputs list– Stacy Cook

10:45 A.M. District of Columbia projects

11:00 A.M. Virginia projects

11:20 A.M. Maryland projects

11:45 A.M. Board questions regarding any other projects

11:55 A.M. Adjourn

Jane Posey

Principal Engineer
(202) 962-3331
jposey@mwkog.org

Stacy M. Cook

Principal Planner
(202) 962-3335
scook@mwkog.org

mwkog.org/TPB

Metropolitan Washington
Council of Governments

777 North Capitol Street NE,
Suite 300

Washington, DC 20002