

FY2026 COMMUTER CONNECTIONS WORK PROGRAM DEVELOPMENT TIMELINE

September 2024

- Verify program elements. Identify project components within each program element.
- Produce draft bullet points for cursory review.

October 2024

- Develop draft work plan document for STDM Work Group review. Establish comment period.
- Refine program elements based on feedback.

November 2024

- Present draft program elements to Commuter Connections Subcommittee for review. Establish comment period.

December 2024

- Refine program elements based on feedback from Commuter Connections Subcommittee with concurrence from the STDM Work Group.

January 2025

- Obtain final approval from STDM Work Group and approval for release from Commuter Connections Subcommittee.

February 2025

- Present CCWP to TPB Technical Committee and TPB. Establish comment period.

March 2025

- Obtain final approvals from TPB Technical Committee and TPB.

May 2025

- Send funding commitment letter templates to state funding agencies and identify any adjustments needed for the TIP.

June 2025

- Implement TIP funding changes, if needed.
- Obtain funding commitment letters from state funding agencies.

July 2025

- Begin implementation.