

## Draft Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016			2017											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
Point Source (EGU)	States develop 2014, 2025, and 2030 EGU ozone season day (OSD) emissions														
NEGU/Area/MAR Source	States develop 2014 ozone season day (OSD) NEGU/Area/MAR emissions			MWAQC staff develops projected 2025 & 2030 emissions from 2014 emissions											
Nonroad Model Source	States develop MOVES2014a fuel inputs for 2014, 2025, and 2030		MWAQC staff develops 2014, 2025, and 2030 nonroad model emissions using MOVES2014a												
	MWAQC staff develops MOVES2014a met inputs for 2014 (will also be used for 2025 and 2030)														
On-road Source	States & MWAQC staff develop & provide MOVES2014a inputs for 2014, 2025, and 2030 to TPB staff		TPB staff develops MOVES2014a inventories and documentation, MWAQC staff reviews and approves												
Documentation	MWAQC staff develops documentation														
Committee Approvals									Draft Emissions Inventory & Doc to EI Sub-Committee & TAC	TAC & MWAQC approval for public comments	States post notices for public comments	Public comment period	TAC & MWAQC approve final document with response to comments		