VISUALIZE 2550 National Capital Region Transportation Plan

PROGRESS ON NON-REGIONALLY SIGNIFICANT INPUTS AND TRANSITION TO PROJECT INFOTRAK 2.0

Visualize 2050 & FY 2026-2029 TIP

Andrew Austin
TPB Transportation Planner

TPB Technical Committee September 6, 2024



Inputs to Visualize 2050

- Regional significance refers to the potential impact on air quality
- Non-Regionally Significant (NRS) inputs generally are investments that <u>do not</u> increase or decrease roadway or transit capacity on the model network
- Regionally Significant for Air Quality (RSAQ) inputs generally are investments that <u>do</u> impact roadway or transit capacity on the model network
- RSAQ inputs were approved by TPB in June for use in the Air Quality Conformity Analysis
- RSAQ inputs will also be used in the 2050 future performance analysis conducted with the travel demand model
- NRS and RSAQ inputs are summarized together to describe other Visualize 2050 plan outcomes



Schedule Recap and Status on NRS Inputs

- Looking back, TPB staff separated NRS inputs from RSAQ inputs original NRS deadline was December 29, 2023, extended until June 28, 2024
- TPB Board took action June 19, 2024 on RSAQ inputs for the Air Quality Conformity Analysis and extended the full plan approval deadline to December 2025
- TPB staff extended the NRS project inputs deadline to August 2, 2024 as well as cleaning up all PIT past records
- Many records still unsubmitted, late submissions were requested by August 23, 2024
- # records submitted
- # records still outstanding



Draft Schedule for NRS Inputs Review

September 2024

TPB staff review key NRS record fields in the administrative and project information boxes and coordinate with agencies on NRS key fields corrections



- October 2024
- Nov Dec 2024

TPB staff review other PIT fields for NRS and RSAQ records

TPB and agencies update remaining fields in NRS and RSAQ records



Transitioning from PIT 1.0 to PIT 2.0

- Continued testing of Project InfoTrak (PIT) 2.0 platform through September
- Assistance from some members to test key functionality September 9-20 primarily for Amendments/Modifications
- Transition to PIT 2.0 platform begins Monday, September 23 and should be complete by Friday, October 11
 - Canceling TIP Action 23-48 (Ad-Mods) to avoid version control issues

TIP Action Number	Туре	PIT Opens		PIT Closes		TPB SC Mail Out		TPB SC Approval		Final TPB Approval		
23-47	Amendments	Wed 9	9/11	Fri	9/20	Fri	9/27	Fri	10/4	Wed	10/16	
23 48	Modifications	Mon 9	9/30	Fri	10/11							
23-49	Amendments	Wed	10/16	Fri	10/25	Fri	11/1	Fri	11/8	Wed	11/20	
23-50	Modifications	Mon	11/4	Fri	11/8							



Andrew Austin

Transportation Planner (202) 962-3353 aaustin@mwcog.org

visualize2050.org

National Capital Region Transportation Planning Board Metropolitan Washington Council of Governments 777 North Capitol Street NE, Suite 300 Washington, DC 20002

