

Timeline - Base Year Emissions Inventory & RFP (2008 Ozone Standard)

	2013			2014								
	Oct	Nov	Dec 31	Jan 18	Feb 4	Feb 11	Feb 26	Mar	Apr	May 13	May 28	Jun 30
BY 2011												
Point Source	States convert annual 2011 NEI emissions to ozone season day (OSD) emissions											
Area/MAR Source	States convert annual 2011 NEI emissions to ozone season day (OSD) emissions using MDE seasonal adj factors											
NMIM Source	States provide NEI NMIM inputs	MWAQC staff develops NMIM model inventories					TAC Approval	MWAQC approval for public comments	States post notices for public comments	Public comment period ends	TAC approves final document	MWAQC approves final document
Onroad Source	States & MWAQC staff develop & provide MOVES inputs to TPB	TPB staff develops MOVES model inventories, MWAQC staff reviews										
Documentation	MWAQC staff develops documentation											

<u>Reasonable Further Progress (RFP) Year 2017 Emissions Inventory & Documentation</u>													
Point Source				States project 2017 emissions from 2011 emissions									
Area/MAR Source				MWAQC staff project 2017 emissions from 2011 emissions using COG co-operative forecasts									
NMIM Source									States provide 2017 NMIM fuel inputs	MWAQC staff develops 2017 emissions using 2011 met & 2017 fuel and other inputs			
Onroad Source	2013 CLRP MOVES2010a emissions available												
Documentation				MWAQC staff develops Reasonable Further Progress (RFP) document									