

# UPDATES TO TPB'S TRAVEL DEMAND FORECASTING MODELS: GEN3 MODEL

---

## Recent developments

Mark S. Moran

Program Director, Travel Forecasting and Emissions Analysis, COG/TPB

TPB Travel Forecasting Subcommittee

November 15, 2019



# Recent developments

---

- Contract: Signed 11/19/19
- Kick-off meeting: 12/3/19
- Task Order 1: Program Administration
  - 12/24/19 (Notice to proceed: 12/26/19)
- Check-in meeting: 1/16/20



# Task Order 1

---

- Task 1: Attend meetings and prepare meeting summaries
  - Task 2: Develop project management plan (PMP)
  - Task 3: Provide training to COG/TPB staff
  - Task 4: Respond to ad-hoc requests not covered under other task orders
- 
- Period of performance: 12/23/19 through end of FY 20 (6/30/20)
  - Budget: \$53k



# Status

---

- Consultant has prepared PMP
  - Staff is currently reviewing
- Task Order 2 is under development
  - Assessment of the current travel model and recommendations for improvement
    - Strengths and weakness
    - Recommended model form
    - Data needs
    - Recommended solution
- Bi-weekly check-in meetings: Next one: 1/30/20



# Acknowledgements

---

- Gen3 Travel Model Development Team
  - RSG: Joel Freeman and other staff
  - Baseline Mobility Group (BMG): Mushtaq Rahman and other staff
  - COG
    - Model Development Group: Feng Xie, Ray Ngo, Meseret Seifu, Sanghyeon Ko, Jim Yin
    - Model Application Group, especially Dusan Vuksan and Jane Posey
    - Ron Milone, contractor

Image credit: Mark Moran



## Mark S. Moran

Program Director, Travel Forecasting and Emissions Analysis, COG/TPB

(202) 962-3392

mmoran@mwcog.org

[mwcog.org/TPB](http://mwcog.org/TPB)

---

Metropolitan Washington Council of Governments

777 North Capitol Street NE, Suite 300

Washington, DC 20002



National Capital Region  
**Transportation Planning Board**