

Draft MWAQC and TAC Schedule for April 2011-2012 (4/22/11) v4

	TAC	MWAQC	Deliverables	Conformity	Factors
April 2011 TAC - Apr 12 MWAQC - Apr 27	Review Plan and Schedule; Finalize outyears	Review Plan and Approve Schedule	Redesignation Request and Maintenance Plan Outline; DV Trend Analysis	Release of draft TDM v2.3	
May 2011 TAC - May 10	Review Outline of Redesignation Request; Review Approaches in Other Regions		Outline of Redesignation Request		
June 2011 TAC - 14 MWAQC - June 22	Review Outline of PM Maintenance Plan	Status Update	Outline of PM Maintenance Plan		SO2 Designations
July 2011 TAC - July 12	Update on Inventories		Draft Inventories (2002/2007/2017/2025)		Release of Ozone NAAQS; Final Transport Rule
August 2011				States Provide DMV Vehicle Registration Data	
September 2011 TAC - Sep 13 MWAQC - 28	Review Area, Nonroad, Non-EGU Point Source Inventories	Review Draft Inventories (except mobile)	Draft Inventories (2002/2007/2017/2025),		
October 2011 TAC - Oct 11 MWAQC - Oct 26	Review Conformity Results/Approve Comment Letter	Conformity Analysis Briefing/ Adopt Conformity Comment Letter	Conformity Comment Letter	Draft Conformity for 2011 CLRP and 2012-2017 TIP (2016, 2020, 2030, 2040)	
November 2011 TAC - Nov 8					
December 2011 TAC - Dec 13 MWAQC - Dec 14	Review Draft MOVES Inventories (2002/2007)	Review Draft MOVES Inventories (2002/2007)	Draft MOVES Inventories (2002/2007)	Mobile PM Inventories for 2002 and 2007	Work Program and Budget
January 2012 TAC - Jan 10					
February 2012 TAC - Feb 14	Review Redesignation Request and Maintenance Plan; Review Draft Mobile Budgets	Review Redesignation Request and Maintenance Plan; Review Draft Mobile Budgets	Draft MOVES Inventories (2017/2025); Draft Redesignation Request and Maintenance Plan	Mobile PM Inventories for 2017 and 2025	
March 2012 TAC - Mar 13 MWAQC - Mar 28	Approve Redesignation Request and Maintenance Plan for public comment	Approve Redesignation Request and Maintenance Plan for public comment	Redesignation Request and Maintenance Plan for Public Comment		
April 2012 TAC - Apr 10		Public Comment Period	Public Comment Period		
May 2012 TAC - May 8 MWAQC - May 23	Approve Final Redesignation Request and Maintenance Plan	Adopt Final Redesignation Request and Maintenance Plan	Final Redesignation Request and Maintenance Plan		