



Schedule for the 2014 Financially Constrained Long-Range Transportation Plan (CLRP) and the FY2015-2020 Transportation Improvement Program (TIP)

| | |
|---------------------|--|
| *October 16, 2013 | TPB is Briefed on Draft Call for Projects |
| *November 20, 2013 | TPB Releases Final Call for Projects - Transportation Agencies Begin Submitting Project Information through On-Line Database |
| December 13, 2013 | <u>DEADLINE:</u> Transportation Agencies Complete On-Line Submission of Draft Project Inputs. |
| March 7, 2014 | Technical Committee Reviews Draft CLRP & TIP Project Submissions and Draft Scope of Work for the Air Quality Conformity Assessment |
| March 13, 2014 | CLRP & TIP Project Submissions and Draft Scope of Work Released for Public Comment |
| *March 19, 2014 | TPB is Briefed on Project Submissions and Draft Scope of Work |
| April 8, 2014 | TPB Staff Briefs MWAQC TAC on Project Submissions and Scope of Work |
| April 12, 2014 | Public Comment Period Ends |
| *April 16, 2014 | TPB Reviews Public Comments and is asked to Approve Project Submissions and Draft Scope of Work |
| June 6, 2014 | <u>DEADLINE:</u> Transportation Agencies Finalize Congestion Management Documentation Forms (where needed) and CLRP & TIP Forms. (Submissions must not impact conformity inputs; note that the deadline for changes affecting conformity inputs was April 16, 2014). |
| September 5, 2014 | Technical Committee Reviews Draft CLRP & TIP and Conformity Assessment |
| September 11, 2014 | Draft CLRP & TIP and Conformity Assessment Released for Public Comment at Citizens Advisory Committee (CAC) |
| *September 17, 2014 | TPB Briefed on the Draft CLRP & TIP and Conformity Assessment |
| September ??, 2014 | TPB Staff Briefs MWAQC TAC on the Draft CLRP & TIP and Conformity Assessment |
| October 10, 2014 | Public Comment Period Ends |
| *October 15, 2014 | TPB Reviews Public Comments and Responses to Comments, and is Presented the Draft CLRP & TIP and Conformity Assessment for Adoption |
| *TPB Meeting | |