



Schedule for the 2013 Financially Constrained Long-Range Transportation Plan (CLRP) and the FY2013-2018 Transportation Improvement Program (TIP)

*September 19, 2012	TPB is Briefed on Draft Call for Projects
*October 17, 2012	TPB Releases Final Call for Projects - Transportation Agencies Begin Submitting Project Information through On-Line Database
December 14, 2012	<u>DEADLINE:</u> Transportation Agencies Complete On-Line Submission of Draft Project Inputs.
January 4, 2013	Technical Committee Reviews Draft CLRP & TIP Project Submissions and Draft Scope of Work for the Air Quality Conformity Assessment
January 10, 2013	CLRP & TIP Project Submissions and Draft Scope of Work Released for Public Comment
*January 16, 2013	TPB is Briefed on Project Submissions and Draft Scope of Work
February 9, 2013	Public Comment Period Ends
*February 20, 2013	TPB Reviews Public Comments and is asked to Approve Project Submissions and Draft Scope of Work
May 3, 2013	<u>DEADLINE:</u> Transportation Agencies Finalize Congestion Management Documentation Forms (where needed) and CLRP & TIP Forms ¹ . (Submissions must not impact conformity inputs; note that the deadline for changes affecting conformity inputs was February 20, 2013).
June 13, 2013	Draft CLRP & TIP and Conformity Assessment Released for Public Comment at Citizens Advisory Committee (CAC)
*June 19, 2013	TPB Briefed on the Draft CLRP & TIP and Conformity Assessment
July 13, 2013	Public Comment Period Ends
*July 17, 2013	TPB Reviews Public Comments and Responses to Comments, and is Presented the Draft CLRP & TIP and Conformity Assessment for Adoption
*TPB Meeting	

¹ By this date, the CLRP forms must include information on the Planning Factors, Environmental Mitigation, Congestion Management Information, and Intelligent Transportation Systems; separate Congestion Management Documentation Forms (where needed) must also be finalized.