

Preliminary Timeline - Annual 2017 & 2025 Mobile Budget Update (PM2.5 Redesignation Reuest & Maintenance Plan)

2014					2015						
August	September	October	November	December	January	February	August	September	October	November	December
States provide 2014 vehicle registration											
		TPB works on analysis of 2014 vehicle registration data and converting to MOVES2014 ready format.									
					States provide updated I/M and fuel programs. MWAQC staff develops MOVES2014 ready I/M, Fuel, and Meteorology inputs.						
										TPB develops annual 2017 & 2025 MOVES2014 emissions & budgets.	
										MWAQC staff reviews MOVES2014 runs.	
										Updated budgets: MWAQC-TAC - Dec 9 MWAQC-Dec 17	

Note: This schedule is contingent on the timing of publication of the MOVES2014 model, training needs, any new input development or existing input conversion needs, and the time period associated with detailed evaluation and sensitivity studies for the new model.