

Preliminary Draft 2015 Ozone NAAQS RR/MP Schedule (MWAQC-TAC, 10/8/2024)

Tasks	2024			2025												2026												
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Proposal to EPA - Milestone Years & Inv Dev Methodology	█																											
EPA Response		█																										
Point (EPA Modeling Inv from MARAMA)			█																									
Non-Point (EPA Modeling Inv from MARAMA)			█																									
MOVES Inputs from States			█																									
QA/QC of States' MOVES Inputs & Dev. of Met Inputs				█																								
Base Year 2017 Onroad Update					█	█																						
Base Year 2017 Nonroad Update						█	█																					
Attainment Year 2022 Onroad								█	█																			
Attainment Year 2022 Nonroad								█																				
Interim Year 2032 Onroad										█	█																	
Interim Year 2032 Nonroad											█																	
Final Year 2038 Onroad													█	█														
Final Year 2038 Nonroad														█														
Motor Vehicle Emissions Budgets																							█	█				
Contingency Measures																												
Plan Document Update																												
EPA Review & Comment, Staff incorporates comments																												
MWAQC Approval for Public Comments																												
Public Hearings																												
Address Public Comments & Finalize SIPs																												
States Submit 2008 MP Update																												

MWAQC-TAC & MWAQC Meeting Dates in 2026
 April: MWAQC-TAC-14, MWAQC-Exec Com-15
 May: MWAQC -15 (Backup)
 September: MWAQC-TAC-15, MWAQC-23