COMMUTERCASH RELEASE DETAILS

Proposed timeline and transition from incenTrip to CommuterCash

Dan Sheehan Transportation Operations Programs Director

Commuter Connections Subcommittee September 17, 2024



Current Status

- Application source code and Java code received in July 2024.
- App requires further rehabilitation than anticipated.
- Phased approach to re-releasing existing features.





Phased Release

- Phase 1: Core Elements
 - Robust trip planner with Calories / Emissions
 - Commute Log
 - Gamification
 - Point redemption
 - Trip History
 - Edit profile
- Target Release: December 2024



Phased Release

- <u>Phase 2</u>: Employer Commuter Challenge Features
 - Leaderboard
 - Employer Team
 - Employer Challenges and Point award logic
- <u>Target Release</u>: February 1, 2025



Phased Release

- Phase 3: Supplemental Features
 - Corridor Challenge
 - Flextime Rewards
 - Public Challenges
 - Reach A Ride
- <u>Target Release</u>: June 1, 2025



Transition

- In-app and email announcements alerting existing incenTrip participants of impending move to CommuterCash
- Existing accounts ported to CommuterCash
 - Attempt to maintain full profile
- incenTrip participants must download CommuterCash
- All Commuter Connections and MDOT program elements removed from incenTrip by January 1, 2025
- Paid marketing expected to commence late winter 2025



Dan Sheehan

Program Director (202) 962-3287 dsheehan@mwcog.org

commuterconnections.org

Metropolitan Washington Council of Governments 777 North Capitol Street NE, Suite 300 Washington, DC 20002

