

Commuter Connections TDM Evaluation

FY 2023 Project Schedule – 8-8-22

Task F – Employer Outreach Database Analysis

2023

- Obtain ACT! database from COG Jan 13
- Send COG list of deleted /new employers Feb 10
- COG verifies employers to delete/new employers Feb 24
- Prepare database for COMMUTER model runs Mar 10
- Conduct model runs Apr 10
- Initial Employer Outreach analysis (Jul 2020 – Dec 2022) May 19
- Obtain new employers from COG (since Dec 2022) July 11
- Final Employer Outreach analysis (July 2020 – Jun 2023) Aug 15