

DRAFT

8-Hour SIP Planning: Reasonable Further Progress SIP

Proposed Schedule

Deadline: 12/31/06

Task	Responsible Party	Deadline
Control Measure Development		
Criteria for RFP measures	Staff	October 2004
Identify Workgroup		
Identify measures	TAC, AQPAC	Sept-May 2005
Update 1-hr SIP List	MWAQC	
Review Gold Book Measures		
Monthly Workgroup Calls	States, TAC	
Select Measures		May 2005
Funding commitments	States/locals	
Draft regulations	States	
Introduce regulations	States	Sept. 2005
Inventory Development		
Inventory Update: 2002 Base Year	States/Staff	Sept-Nov '04
Prepare 2008 RFP Inventories	States/Staff	Sept-April
Calculate RFP Targets	COG Staff	May 2005
SIP Submittal- 2006 Early		
Draft SIP to TAC		Feb 2006
Draft SIP to MWAQC	Staff	March 2006
Public Comment, Hearings		April-May '06
Response to Public Comment		June 2006
MWAQC approval		July 2006
SIP to States, EPA		August
SIP Submittal - 2006		
Draft SIP to TAC	Staff	May/June '06
Draft SIP to MWAQC	Staff	June/July '06
Public Comment, Hearings		Aug-Sept '06
Response to Public Comment		October 2006
MWAQC approval		November '06
SIP to States, EPA		December '06
Transportation/AQ Conformity		
8-Hour Conformity Determination FY 2005-2010 TIP	Staff/TPB	Dec./Jan '05
8 Hour Conformity Determination FY 2006-2011, 2005 CLRP	Staff/TPB	July-Sept '05
8-Hour Mobile Budgets Proposed		Feb-Mar '06