## 2015 Ozone SIP Planning (Attainment SIP vs Maintenance Plan/Redesignation Request)

	Revised 2/8/2022																																	
Tasks		2021									2022												2023											
	Apr	May	/ Jun	Ju	ly A	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
1 Inventories																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
2 Motor Vehicle Emissions Budgets																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
3 Control Measures																																		
Attainment SIP (Contingency, RACM, Voluntary)																																		
Maintenance Plan/Redesignation Request (Contingency)																																		
4 Weight of Evidence Analysis																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
5 Photochemical Modelling																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
6 Draft Documents & EPA Review																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
7 MWAQC Approval & Public Comment Period																																		
Attainment SIP																																		
Maintenance Plan/Redesignation Request																																		
8 States Submit to EPA																																		
Attainment SIP																													EPA Sul	mittal Dea	adline - Ja	nuary 1, 2	023	
Maintenance Plan/Redesignation Request						_							_	_	_	_					_						_		MVEBs	(Approved	/Deemed	l adequate	) needed	by Fall

Required for Attainment SIP

Required for Maintenance Plan/Redesignation Request

Not required

Additional Time to Accommodate MDE's Baltimore/Philly SIP Schedule