


HANDOUTS

from previous meeting



July 10, 2007

Commuter Connections TDM Evaluation Project Schedule FY 2008

State of Commute Survey

Conduct additional follow-up analysis	July – December
Present draft report to TDM Evaluation Group	July 10
Present draft report to CC Subcommittee	July 17
Establish comment period	July 17 – August 31
Present draft report to TPB Tech Committee	September – October
Present final report to TDM Evaluation Group	November 2007
Present final report to CC Subcommittee	November 2007
Finalize technical report	January 2008
Complete general public report	June 2008

Guaranteed Ride Home Survey

Present draft report to TDM Evaluation Group	July 10
Present draft report to CC Subcommittee	July 17
Establish comment period	July 17 – August 31
Present final report to TDM Evaluation Group	Fall 2007
Present final report to CC Subcommittee	November 2007
Finalize and distribute technical report	January 2008

Other TERM Analysis Activities

Present schedule for FY 07-08 activities	July 10
--	---------