

Preliminary Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016						2017						
	Jan-July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Point Source	States develop 2014, 2020, and 2030 EGU & NEGU ozone season day (OSD) emissions												
Area/MAR Source	States develop 2014 ozone season day (OSD) emissions.												
	MWAQC staff develops projected 2020 & 2030 emissions from 2014 emissions using latest COG Co-operative forecasts and appropriate controls												
Nonroad Model Source	States develop MOVES2014a fuel inputs for 2014, 2020, and 2030												
	MWAQC staff develops MOVES2014a met inputs for 2014 (will also be used for 2020 and 2030)												
On-road Source	MWAQC staff develops 2014, 2020, and 2030 nonroad model emissions using MOVES2014a												
	States & MWAQC staff develop & provide MOVES2014a inputs for 2014, 2020, and 2030 to TPB staff												
Documentation	TPB staff develops MOVES2014a inventories, MWAQC staff reviews and approves												
	MWAQC staff develops documentation												
Committee Approvals							Draft Emissions Inventory & Doc to El Sub-Committee & TAC	TAC Approval	MWAQC approval for public comments	States post notices for public comments	Public comment period ends	TAC approves final document with response to comments	MWAQC approves final document