Schedule for Round 8.0

Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 Jul-10 **Round 8.0 Timeline and Milestones Task Name Finish** Duration Start Develop new Round 8.0 Econometric Model (Year 2040) 4 Months 3/1/2009 6/31/2009 Review and Finalize 3,700-TAZ System Develop a NAICS - Land Use Conversion Technique Jurisdictions develop forecasts for Round Submit Jurisdictional Control Totals to COG Sep-09 Reconcile Control Totals with the Round Oct-09 8.0 Econometric Model Present to the Planning Directors Technical Advisory Committee Dec-09 Present to the Metropolitan Development Policy Committee Jan-10 Jurisdictions submit TAZ level Data to COG Feb-10 Transmit TAZ level data to COG Department of Transportation Mar-10 Present to COG Board of Directors Present to the COG Board of Directors Jul-10