

FY 2024 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2022

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

October 2022

*Develop draft work plan document for STDM Work Group review and comment
Establish comment period
Refine program elements based on feedback*

November 2022

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM Work Group.*

January 2023

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2023

Present draft Work program to TPB Technical Committee and TPB for comment.

March 2023

Obtain final approvals from TPB Technical Committee, and TPB.

May 2023

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2023

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2023

Begin implementation