


Item 3: Draft 2015 Ozone SIP Schedule, MWAQC-TAC, July 13, 2021



Notes

1. April: Communicate to EPA decision on planning option. Inform about plans to begin SIP work and submit set of initial questions about RFP/Attainment SIPs
2. September: Determine if draft 2019-2021 Design Value data shows attainment.
3. October: Based on evaluation of attainment status, decide on Attainment SIP or Maintenance Plan. A new schedule will be developed for a Maintenance Plan if necessary.

Schedule of Sub-Committee Meetings

Emissions Inventory Sub-Committee
 July 2021: Week of 12th
 February 2022: Week of 21st
 April 2022: Week of 25th
 May/June 2022

Photochemical Modeling Group *
 Photochemical modeling updates will be provided and related issues discussed in monthly MWAQC-TAC meetings

Control Measures Sub-Committee
 July 2021
 September 2021: 1st Week
 November 2021: 1st Week

Transportation Conformity Sub-Committee
 June 2022: 1st Week
 July 2022: 1st Week

Note: See details of each meeting for topics planned for discussion in those meetings

Draft List of Air Quality Sub-Committee/Group Meetings (2015 Ozone SIPs)

Photochemical Modeling Meetings

June 25, 2021

- Summary of ongoing photochemical modeling efforts at OTC, MDE/UMD, and VDEQ (States)
- Are any of these SIP quality modeling?
- Milestone years being modeled by different entities (2016, 2023, etc.)?
- Do we need local scale modeling work focused on the Washington region and who will undertake that?
- Attainment year 2023 Design Value projection using OTB measures. Are OTW measures needed as OTC modeling shows attainment by 2023?
- Documentation and input/output files for SIP purposes – Input/output files and detailed document to be provided by entity performing modeling work, COG staff prepares summary for the related SIP chapter.

Schedule for Future Calls

- Updates will be provided in monthly MWAQC-TAC meetings. Related issues will also be discussed in those meetings. Besides these, any important issues related to modeling will also be discussed in monthly State Air Coordination calls.

Emissions Inventory Sub-Committee Meetings

July 2021 – Week of 12th

Plan for emissions inventory development for 2017 and 2023

- States provide updated base year 2017 point source inventories by SCC along with a summary of emissions (if available)
- States provide projected 2023 point source inventories by SCC along with a summary of emissions
- Updates to base year 2017 non-point source emissions inventory
 - Updates to Maryland's 2017 non-point source inventory?
 - Updates to 2017 non-point source inventories for District & Virginia?
- Projection of 2017 non-point source inventory to 2023 using appropriate growth factors (GFs) and controls (GFs/Controls to be discussed in an early December call)
- Updates to 2017 nonroad inventory using MOVES 3.0.1 model
- Development of 2023 nonroad inventory using MOVES 3.0.1 model
- Development of 2017 and 2023 onroad inventories using MOVES 3.0.1 model, 2020 VIN, TDM Ver 2.4 model

December 2021 – 1st/2nd Week

Discussion on updated 2017 point and nonroad source inventories

Discussion on GFs and controls to be employed for projecting 2023 non-point source inventory

February/March 2022

Discussion on updated draft 2017 & 2023 point, non-point, nonroad, and biogenic source inventories

Preliminary RFP Demonstration

QA/QC process write-up for inventories

May/June 2022

Discussion on final 2017 & 2023 point, non-point, onroad, nonroad, and biogenic inventories
Final RFP Demonstration
Document for inventory development

Control Measures Sub-Committee Meetings

July 2021

Discussion on a preliminary list of possible contingency and RACM measures
A list of EERE measures for Weight-of-Evidence analysis to support attainment demonstration
Consideration for any voluntary measures?

September 2021 – 1st Week

Continued discussion on possible contingency and RACM measures, EERE measures for Weight-of-Evidence analysis, and voluntary measures

November 2021 – 1st week

Final list of contingency, RACM, EERE measures for Weight-of-Evidence analysis, and voluntary measures

Transportation Conformity Sub-Committee Meetings

June & July 2022 – 1st Week

Discussion on RFP and Attainment year MVEBs

Note: These dates are tentative and would change as per the needs of the concerned sub-committees/groups.