
NCR Urban Areas Security Initiative  
Grants Update

12 May 2010

SAA Brief to the NCR Emergency Preparedness Council



 FY07 UASI Grant Status

 FY08 UASI Grant Status

 FY09 UASI Grant Status

 FY10 UASI Grant Application Update
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 FY07 UASI award - $61.65 Million

 Currently, the FY07 grant is 74% expended

 SAA staff is contacting project managers to ensure that 
reimbursements are submitted in a timely manner and are 
properly documented.  Also to determine what if any 
amounts will not be expended.

 Main priority is for subgrantees to submit reimbursement 
requests so the SAA can process them.

30 June 2010: FY07 UASI period of 
performance expires

FY07 UASI
Overview
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Presenter
Presentation Notes
At this point, no amounts are available for reprogramming.  Last year we had $18M unexpended at the 3 month mark.



FY2007 UASI Spending Status
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Complete, 
$41,519,219, 67%

Invoiced, 
$4,183,514, 7%

On Order, 
$4,192,268, 7%

Obligated, 
$11,754,999, 19%



 FY08 UASI award - $59.8 Million

 Currently, the FY08 UASI grant is 22% expended

 Original period of performance for FY08 subgrants expires 
August 31, 2010.

• Requests for extension for FY08 subgrants will be coordinated 
with the SPG/CAO to ensure a uniform process.  At-risk projects 
will be identified and the SAA will follow up with them.

31 August 2011: FY08 UASI period of 
performance expires

FY08 UASI
Overview
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Presenter
Presentation Notes
It’s typical for a grant to be about 1/3 expended at the end of the second year of the period of performance.



FY2008 UASI Spending Status
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Complete, 
$9,752,703, 16%

Invoiced, 
$3,358,150, 6%

On Order, 
$2,343,573, 4%

Obligated, 
$44,346,074, 74%



 FY09 UASI award - $58,006,500

 Sub-grantees received two full years period of 
performance (PoP) from date of award to sub-grantee 
(assuming on-time PMP submission)

• Sub-grants issued with an end date of September 30, 2011

 No significant expenditures so far ($575K) – projects are in 
development and procurement.

FY09 UASI
Overview
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FY09 UASI period of performance is 
August 01, 2009 – July 31, 2012 



 Application was submitted to FEMA on April 19, 2010.

 Grant timeline:
• Grant application submitted to FEMA – April 19
• FEMA announcement of grant awards – July (est.)
• FEMA issues award letter to SAA – August (est.)
• SAA issues sub-grant awards – September (est.)

FY10 UASI
Grant Application Process
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FY2010 UASI Grant Allocation is $59,392,477

Presenter
Presentation Notes
This year, in a departure from prior years, FEMA announced the allocations up-front.  “Application” just tells them what we’ll spend the $ on.



Timothy J. Fitzsimmons
Grants Division Chief
D.C. HSEMA
202-727-6155
Timothyj.fitzsimmons@dc.gov
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