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Vision for Regional After-Action Report

Develop a regionally focused, Homeland Security Exercise and 

Evaluation Program (HSEEP)-compliant after-action report (AAR)

 Regionally Focused:  Centered on 

regional observations and the interplay 

among regional planning and 

operational activities

 HSEEP-Compliant:  Employs the 

methodology and format established by 

the Department of Homeland Security’s 

(DHS) HSEEP

Broader implications: Analysis and recommendations can help the 

NCR plan for other special events or large-scale incidents
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Regional AAR Methodology

Final AAR/IP distributed to NCR stakeholders on 17 July 2009

Initial Data Collection
Deployed observers at regional locations to observe regional operations and 

capture data

Follow-On Data Collection
Conducted National Capital Region (NCR) hotwash

Distributed data collection survey

Conducted additional interviews with regional partners

After-Action Analysis
Developed a timeline of key regional events

Conducted root-cause analysis on strengths and areas for improvement

Conducted regional after-action conference (AAC)

 Finalized regional after-action report/improvement plan (AAR/IP)
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AAR/IP Overview

14 of the 68 specific corrective actions call for various NCR 

stakeholders to extend or institutionalize effective practices and 

other strengths that they demonstrated during the Inauguration

The AAR identifies 39 key regional observations (strengths and areas for 

improvement)

• A majority of the observations (21) are from 3 key issue areas (Planning, 

Transportation, and Public Health/Medical Care)

The AAR/IP identifies 59 recommendations with 68 specific corrective 

actions assigned to various NCR stakeholders

Most corrective actions are assigned through the R-ESF structure or to 

specific departments/agencies throughout the NCR
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Selected Corrective Action Items: NCR-Federal Planning

These recommendations are designed to strengthen NCR-federal 

planning for Inaugurations by enhancing the flow of timely 

information and de-conflicting boundaries   

NCR-Federal Planning Issues

• DC HSEMA should develop materials that delineate the decisions and other 

information that the NCR requires from the PIC

• DC HSEMA should initiate contact with the PIC, presidential campaigns, or 

Congress, as early as practical

• DC HSEMA and FEMA NCRC should assess how best to consolidate 

planning committees and present recommendations to the SPG and USSS

• SPG and FEMA NCRC should conduct an assessment of NCR jurisdictional 

seams and propose ideas to minimize the effects; the result should be to 

create a task list to ensure seams are addressed in plans, policies, and 

procedures
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Selected Corrective Action Items: Funding and Planning

These funding corrective actions would help to provide the 

certainty NCR jurisdictions need to conduct the level of planning 

and operations needed for NSSEs   

Federal Funding Support
• NCR SPG and CAO HSEC should continue the in-progress efforts it secure 

federal funding for NCR Inauguration activities

• NCR SPG and CAO HSEC should develop and submit a request for 

budgetary support

Planning Processes
• NCR SPG, led by DC HSEMA, should establish regional goals, including 

associated parameters and timelines, for NSSEs and other special events

• NCR EMC should develop a process for establishing and promulgating 

common planning assumptions among NCR partner jurisdictions

• COG should develop, implement, and maintain a repository for planning-

related information and documentation
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Selected Corrective Action Items: Transportation

These corrective actions build upon the successful transportation 

planning for the Inauguration   

Mass Evacuation
• NCR EMC, R-ESF-1, and R-ESF-6 should develop a mass evacuation plan 

template

Situational Awareness
• WMATA should continue with on-going efforts to place additional cameras 

outside Metro stations

• WMATA should continue with in-progress efforts to speed the sharing of 

WMATA information to law enforcement agencies and EOCs

Training
• ETOP, R-ESF-1, and WMATA should develop scenarios for regional 

transportation-focused exercises and conduct a building block series prior to 

the 2013 Inauguration
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Selected Corrective Action Items: Emergency 

Management

These corrective action items will help to integrate the actions of 

EOCs across the NCR during special events and incidents and 

help to establish a NCR COP    

Regional Common Operating Picture
• NCR EMC should review the various systems that contribute to the 

establishment of regional COP; it should develop and present 

recommendations to the NCR SPG on leveraging existing systems to 

establish a regional COP

EOC Information Sharing
• NCR Operations Group should develop and promulgate SOPs for sharing 

operational objectives

• NCR Operations Group should develop and promulgate EOC 

activation/deactivation SOPs among NCR jurisdictions

• NCR EMC through ETOP should develop a scenario and conduct a regional 

WebEOC exercise
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Selected Corrective Action Items: Mass Care, Public 

Health, and Medical Care

These public health and medical care corrective action items can 

help to ensure prompt and effective delivery of medical assistance 

on the National Mall during special events    

Mass Care

Mass Sheltering
• The American Red Cross, NCR EMC, and R-ESF-6 should develop regional 

shelter goals, promulgate a regional shelter plan template, and conduct a 

regional, mass shelter tabletop exercise

Public Health and Medical Care

Aid Stations
• R-ESF-8 should ensure that all aid stations possess the proper staffing and 

signage, particularly signage that is visible above large crowds

• FEMA NCRC should work with the National Park Service to develop a GPS 

map of the National Mall to share with DC and other jurisdictions 

• FEMA NCRC should work with the National Park Service to review options 

for permanent signage on the National Mall for aid stations and other 

identifying landmarks
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Selected Corrective Action Items: Public Safety and 

External Affairs

These corrective action items are important for ensuring the safe 

ingress and egress of attendees at Inaugurations and other 

special events  

Public Safety

Crowd Management
• R-ESF-13 should establish and define responsibilities for a crowd 

management subcommittee to be included in all future Inaugurations and 

special events

• R-ESF-13 should develop a training plan for public safety personnel ahead 

of all special events

External Affairs

Coordination Procedures
• R-ESFs 13 and 15 should develop procedures for communicating critical 

information to attendees at large special events

• R-ESF-15 should review Joint Information Center coordination procedures 

and test the procedures by conducting a functional exercise
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Next Steps and Implications

Next Steps
• Begin implementing the AAR/IP corrective actions and tracking the progress 

• Certain corrective actions will take longer to implement, particularly those 

related to the PIC

Implications
• Regional AAR/IP provides a guide for further improvements to NCR planning 

and response operations for Inaugurations and other special events

• Corrective actions strengthen overall emergency preparedness within the 

NCR which will provide benefits beyond Inaugurations and special events


